

PRD — Retail Executive KPI & Store Operations (Multi-Store)

Problem Statement

Provide executive visibility into store performance and operational drivers; improve sales per labor hour and reduce shrink while raising NPS.

Current state: fragmented reporting and inconsistent definitions. This project creates a single source of truth and an actionable backlog tied to KPIs.

Goals & Success Metrics

- Data refresh SLA met $\geq 99\%$ of days
- ≥ 30 weekly active viewers within 4 weeks
- 3–8% relative lift on at least one primary KPI in 60 days
- No guardrail regression

Scope

In: KPI definitions, data dictionary, validation queries, dashboard enhancements, release plan.

Out: full warehouse redesign, vendor procurement, large UI replatforming.

Functional Requirements

FR1 Drilldowns by time/segment.

FR2 Consistent definitions.

FR3 SQL validation.

FR4 Edge cases documented.

Risks & Mitigations

Tracked in RAID log.

Delivery Plan

Sprint 1 baseline + definitions.

Sprint 2 drivers + alerts.

Sprint 3 launch + measurement.